

MUNFLOW Development Roadmap & Progress Tracker

This roadmap breaks MUNFLOW into clear development stages so progress can be tracked throughout the project.

Stage 0 - Foundation (Completed)

Next.js setup, ShadCN, folder structure, design system, navbar, footer, landing page, themes, routes. Progress: 20%

Stage 1 - Authentication & Users

Login, Signup, Forgot Password, Supabase Auth, Roles (Admin/Organizer/Delegate). Progress: 30%

Stage 2 - Explore MUNs

Conference database, filters, conference details page. Progress: 40%

Stage 3 - Registration System

Registration forms, committee selection, portfolio allocation, seat availability. Progress: 50%

Stage 4 - Payments

Razorpay, coupons, payment success/failure flow, confirmation emails. Progress: 60%

Stage 5 - Delegate Dashboard

Registered conferences, profile, achievements. Progress: 68%

Stage 6 - Admin Dashboard

Conference management, delegates, registrations, finance, analytics. Progress: 80%

Stage 7 - Organizer Dashboard

Organizer analytics, registrations, revenue tracking. Progress: 87%

Stage 8 - EB Panel

EB listings, filters, applications. Progress: 91%

Stage 9 - Marketplace

Delegate kits, printing, venues, logistics. Progress: 95%

Stage 10 - Production Launch

SEO, security, testing, optimization, deployment. Progress: 100%

Recommended Build Order

- Week 1: Supabase setup, database schema, authentication, RBAC roles.
- Week 2: Explore MUNs backend, conference CRUD, conference details page.
- Week 3: Registration flow, portfolio allocation, Razorpay integration.
- Week 4: Admin dashboard, organizer dashboard, marketplace, testing.

Current Status

Landing Page + Routes completed. Estimated project completion: ~20%.